SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:09 PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 259 Const Calendar Day: 552 Date: 14-Mar-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation 0.10" Condition Mostly overcast with intermittent drizzle

Working Day If no, explain:

Di ary: Dispute
Work description.

- Began to process the surveying data for the elevations measured on Friday March 11, 2011 for panel
point punchmarks on OBG lifts 10/11W while the top joint splice Subarc ROOT pass was in progress.

- Continued to become familiar with the plans for the Hinge A pipe beams.

- Monitored the progress of adjusting the W2W west deviation saddle at the W2 cap beam for surveying.

- See Abbas Iranmanesh and Lalit Mathur's diary for ABFs labor, equipment for adjusting the west jacking
saddle. Also see their diaries for the Conco operation, equipment, and labor for stripping the W2E Hinge K
pipe beam grout pad forms.

[]

Attachment

West jacking saddle was moved close into the intial position without a Voids in the grout pad seen on the north side of the W2E North Hinge
survey done yet. K pipe beam.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 259  Date: 14-Mar-2011 Monday

Surface areas of unconsolidated grout observed at the top face of the
W 2E South Hinge K pipe beam assembly grout pad.

Gaps between the concrete and grout at the W2E North Hinge K pipe
beam assembly grout pad that were caused by sawdust not cleaned by
ABF.
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f
Conco carpenters stripping the W2E Hinge K pipe beam assembly Voids at the corner on the north side of the W2E North Hinge K pipe
forms. beam assembly grout pad.
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